



IDOT D3 - US 34 and US 52 Bridges Replacement Project - Design-Build (DB) - Industry Forum

Date: February 24, 2025, Time: 9:30 - 5:00

1 Event Overview

IPD and the District elected to host an industry forum prior to commencing a Design-Build (DB) procurement on the project to garner industry interest and feedback in the project and the project being delivered utilizing DB delivery. The Forum included a presentation about the project and DB delivery and a question-and-answer session.

2 Location

Event Location: Somonauk Public Library

Address: 700 E Lasalle St, Somonauk, IL ([Google Maps](#))

3 Agenda

- » 9:30 - Check-in / Networking
- » 10:00 - Presentation
- » 10:45 - Live Questions & Answers Session and Industry Networking

One-on-one meetings were held between IDOT and industry firms. These meetings facilitated discussion and gathered constructive feedback between IDOT and individual firms. There were 6 one-on-one meetings held throughout the afternoon (12:30 PM - 5:00 PM) and consisted of meetings between IDOT and Burns & McDonnell, Civil Design, Inc. & Helm Civil, F.H. Paschen, Kraemer, OHLA, and William Charles Construction.

4 Attendance

The intended audience for the Forum was industry firms who had interest in participating in the project. 39 individuals attended the forum representing 21 consulting, contractor, or vendor firms. In addition, 20 individuals representing IDOT, the Innovative Project Delivery team, or the project team were in attendance. Sign-in sheet is attached.



Name	Organization	Email
Aaron Henneberg	OHLA	aaron.henneberg@ohla-usa.com
Adam Bohnhoff	Civil Design, Inc	abohnhoff@civildesigninc.com
Andrea Eddy	IDOT	andrea.j.eddy@illinois.gov
Andrew Keaschall	Benesch	akeaschall@benesch.com
Arielle Malinowski	IDOT	arielle.malinowski@illinois.gov
Ashley Hochstatter	IDOT	ashley.hochstatter@illinois.gov
Bill Grunloh	IDOT	bill.grunloh@illinois.gov
Brent Freeman	Kraemer North America	bfreeman@kraemerna.com
Brian Bellfi	Kraemer North America	bbellfi@kraemerna.com
Brian Pawula	Horner & Shifrin, Inc.	blpawula@hornershifrin.com
Brian Umbright	EXP	brian.umbright@exp.com
Caitlin Lahey	F.H. Paschen	clahey@fhpaschen.com
Darin Baughman	Helm – Civil	dbaughman@helmgroupp.com
David Alexander	IDOT	david.s.alexander@illinois.gov
Dusty Holcombe	RS&H	dusty.holcombe@rsandh.com
Elias Gordan	Gordan Law Office	gordonlaw@att.net
Farnaz Taherkhani	F.H. Paschen	ftaherkhani@fhpaschen.com
Greg Osborne	Epstein	gosborne@epsteinglobal.com
James Shaw	RS&H	james.shaw@rsandh.com
John Baczek	Peralte-Clark	john.baczek@peralte-clark.com
John Fortmann	TranSystems	jafortmann@transystems.com
John Schneider	Helm – Civil	jschneider@helmgroupp.com
Junior Senat	IDOT	junior.senat@illinois.gov
JW Stanger	F.H. Paschen	jstanger@fhpaschen.com
Ken Benga	IDOT	kenneth.banga@illinois.gov
Kevin Heffern	Burns & McDonnell	kheffern@burnsmcd.com
Kirsten Schroeder	Peralte-Clark	kirsten.schroeder@peralte-clark.com
Kristina Kuehling	Images, Inc.	kristina.kuehling@imagesinc.net
Kyle Duffy	TranSystems	kmduffy@transystems.com
Kyle Videgar	IDOT	kyle.videgar@illinois.gov
Kyle Zellers	William Charles Construction	kyle.zellers@williamcharles.com
Luis Calderon	IDOT	luis.calderon@illinois.gov
Mathew Ingram	Jacobs	mathew.ingram@jacobs.com
Matt Santeford	TranSystems	mdsanteford@transystems.com
Melissa Islam	TWG Infrastructure	mislam@thewillgroup.com
Michael Mack	Burns & McDonnell	mmack@burnsmcd.com
Michael Short	IDOT	michael.short@illinois.gov
Michael Stirk	IDOT	michael.stirk@illinois.gov
Mike Kusbel	F.H. Paschen	mkusbel@fhpaschen.com
Mike Paine	Dunnet Bay Construction	m.paine@dunnetbay.net



Name	Organization	Email
Nathan Sell	IDOT	nathan.sell@illinois.gov
Neil Adams	IDOT	neil.adams@illinois.gov
Nicholas Laga	WSP	nicholas.laga@wsp.com
Nick Frank	Michels	nfrank@michels.us
Paige Rothrock	The Will Group	prothrock@thewillgroup.com
Pat Shea	Kraemer North America	pshea@kraemerna.com
Roger Driskell	CMT	rdriskell@cmtengr.com
Salvatore Di Bernardo	Ciorba Group	sdibernardo@ciorba.com
Scott Ferguson	IDOT	scott.ferguson@illinois.gov
Scott Wojteczko	Benesch	swojteczko@benesch.com
Shane Cullen	IDOT	shane.cullen@illinois.gov
Shawn Lohnes	Kiewit Infrastructure Co.	Shawn.lohnes@kiewit.com
Stephen Long	Tylin	stephen.long@tylin.com
Tony Quigley	TranSystems	ajquigley@transystems.com
Trisha Thompson	IDOT	trisha.thompson@illinois.gov
Vince Madonia	IDOT	vincent.madonia@illinois.gov
Yogesh Patel	IDOT	yogesh.patel@illinois.gov



District 3 US 34 and US 52 Bridges Replacement

Innovative Project Delivery Industry Forum
February 24, 2025



1

Agenda

1. Welcome
2. US 34/IL 23 over Little Indian Creek
3. US 52 over the Fox River
4. Design-Build (DB) Delivery Method
5. Key Roles
6. IPD Resources
7. Q&A Session (15 mins)
8. Industry Mixer & Networking



2

Terminology and Acronyms

Roles

IPD	Innovative Project Delivery
DB	Design-Build
PCE	Procurement Engineer
ICE	Independent Cost Estimator
COT	Construction Oversight Team




3

Program Goals

US 34/IL 23 over Little Indian Creek
US 52 over the Fox River

- Promote and build confidence in Design-Build delivery to establish Design-Build as a delivery method of choice for this and future projects.
- Target and encourage local DBE participation.



4




US 34/IL 23 over Little Indian Creek

5

Project Location

US 34/IL 23 over Little Indian Creek

- FAP 68 (US 34/IL 23)
- Section (17B)BR
- LaSalle County
- SN 050-0041
- 3.6 miles NE of IL 23(S)



6



7



8

Purpose and Need

US 34/IL 23 over Little Indian Creek

- In August 2023, an inspection found that all 5 T-Beams have shear cracking in the center span, resulting in the closure of the bridge to all traffic
- Emergency repairs were completed.
- The bridge is currently open, but is posted for legal loads only.
- The deck and superstructure are currently rated as poor condition (advanced deterioration).
- The bridge will be completely replaced.

9

Project Goals

US 34/IL 23 over Little Indian Creek

- Reconstruct the US 34/IL 23 over Little Indian Creek Bridge.
- Minimize construction impacts to the local community.
- Construct a replacement structure that:
 - » Fits within the existing ROW,
 - » Minimizes future maintenance,
 - » Maintains/improves freeboard/hydraulic opening,
 - » Is completed in one construction season,
 - » Is delivered within budget,
 - » Allows for future staged maintenance/rehabilitation, and
 - » Minimizes any environmental impacts.
- Utilize Design-Build delivery method to accelerate the replacement of the US 34/IL 23 over Little Indian Creek Bridge.

10

Proposed Improvements

US 34/IL 23 over Little Indian Creek

- Construct a new bridge (span configuration is to be determined)
 - » Project Report will have concepts for 2, 3, and 4 span options
 - » IDOT will consider proposals for other span options
- Construct new foundations and substructure units
- Construct new approach pavements
- Clear width of 36' (12' lanes with 6' shoulders)


11

Potential Challenges

US 34/IL 23 over Little Indian Creek

- No ROW will be purchased
- Overhead electric present
- Coordination with local officials (if a detour is proposed)
 - » Minimize impact of detour to the public
- Design to meet hydraulic requirements (freeboard)
- Minimize impacts to wetlands

12



13





US 52 over the Fox River

14

Project Location

US 52 over Fox River

- FAP 607 (US 52)
- Section (125)BR-1
- LaSalle County
- SN 050-0058
- 2.1 miles W of IL 71



15



16

11



17

Purpose and Need

US 52 over Fox River

- Superstructure arches are in poor condition
 - » Widespread deterioration with large spalls, exposed reinforcement, and failed patches
- Deck joints are in poor condition
- Substructure is in fair condition
- Bridge has a load posting of 23 tons for single unit and 39 tons for combination unit
- The bridge will be completely replaced

18

Project Goals

US 52 over Fox River

- Reconstruct the US 52 over Fox River Bridge
- Minimize construction impacts to the local community.
- Construct a replacement structure that:
 - » Minimizes future maintenance,
 - » Maintains/improves freeboard/hydraulic opening,
 - » Is delivered within budget,
 - » Allows for future staged maintenance/rehabilitation, and
 - » Minimizes any environmental impacts.

19

Project Goals

US 52 over Fox River

- Advance construction schedule such that the duration of a full closure is limited
- Minimize stream bed impacts
- Utilize Design-Build delivery method to accelerate the replacement of the US 52 over the Fox River bridge

20

Proposed Improvements

US 52 over Fox River

- Construct a new three span bridge
 - » IDOT will consider proposals for other span options
- Construct new foundations and substructure units
- Construct new approach pavements
- Clear width of 32' (11' lanes with 5' shoulders)
- Weathering steel
 - » IDOT will consider proposals for other beam types


21

Potential Challenges


US 52 over Fox River

- River water levels
- Foundation design and construction
- Bedrock elevation
- Overhead utilities
- Access to adjacent properties
- Maintaining recreational boat traffic on Fox River
- Coordination with other projects along US 52
 - » Resurfacing from IL 23 to IL 71 (2026)
 - » Replacement of SN 050-0059 (2026)
 - » Roundabout at CH 3 (post 2026)
 - » Roundabout at IL 71 (post 2026)

22



23




24

Where are we now?




27

Contractual Arrangements by Delivery Method



**Traditional
Design-Bid-Build**



DB

28

Lump Sum (LS)



Lump Sum (LS)

- Fixed Price
- Schedule of Values
- Competitive Bids

29


Procurement Phase Process



30

Alternative Technical Concept (ATC)

- » A proposed deviation that offers an equal or better solution than the requirements in the procurement documents
- » Innovative approaches that provides better value, quality, or time savings
- » Proposed ATCs must not diminish the scope and goals of the project
- » Owner pays stipend to unsuccessful teams and retains rights to technical work and ATC's



31

Stipends Definition



Amount that may be paid to Proposers



Applies to Design Build (DB) contracts only



Defined in the associated Request for Proposals (RFP)

32



Key Roles & Responsibilities

33

IPD Program-wide Roles

IPD Project Advisory Team



Procurement Engineer (PCE)



Independent Cost Estimator (ICE)



34

Project Roles

Professional Services Roles

Advertised on
PTB

Construction Oversight Team (COT)

Advertised on
PTB 215

Note: The Consultants selected for this COT contract will be prohibited from participating on the Design-Build contractor team. (PTB 215-034 advertisement)

Project Delivery / Contracting Roles



Advertised on
IPD Procurement

Design-Builder (DB Team)

*Includes an Engineer-of-Record
& Contractor*

35

IPD Notices & Procurements

<https://webapps1.dot.illinois.gov/WCTB/LbHome>



Illinois Department of Transportation
Chief Counsel, Secretary

Transportation Bulletin

This bulletin is the official advertisement and solicitation for bids issued by the Illinois Department of Transportation. With oversight by the Chief Procurement Office, this bulletin is published to secure the performance of highway construction, highway construction-related and airport work, as well as construction and construction-related work selected by the Illinois Department of Natural Resources.

Questions directed to:
IDOT Contracts Office
Harry R. Harley Building
Room 328
2300 South Eisenhower Parkway
Springfield, IL 62764
(217) 782-7898
Fax: (217) 785-1141
TDD: (217) 524-4879
IDOT-DE-Contracts@illinois.gov

Notice of Letting
September 20, 2024 12:00 PM
Electronic Bidding (eBids)
Authorization to Bid
Bid Bonds
Contract Status
Frequently Asked Questions
Example Contracts
Active Coded Pay Items

Transportation Bulletin Archives
August 02, 2024
June 14, 2024
April 26, 2024
March 08, 2024
January 19, 2024
November 17, 2023
September 22, 2023
August 04, 2023
June 14, 2023
April 28, 2023

Non-letting Construction Procurements

On occasion, the Chief Procurement Office oversees projects within its jurisdictions that are not a part of the regularly scheduled Highway Lettings. Information on these procurements are posted below.

The Chief Procurement Office for Highway Construction is responsible for overseeing procurements for all construction, construction-related services, operation of any facility, and the provision of any construction or construction-related services or activity controlled by law to the jurisdiction or responsibility of the Illinois Department of Transportation (IDOT), including the direct or reimbursable expenditure of all federal funds for which IDOT is responsible or accountable for the use thereof in accordance with federal law, regulation, or procedure. (20 ILCS 550 Section 1-15.15)

The Illinois Procurement Code requires the Chief Procurement Office to provide information to the public concerning IDOT's procurements and procurement-related activities. Information includes, but is not limited to, awards, change orders, reports to the General Assembly, contractor suspensions, DBE waivers, conflict of interest statements, and emergency procurements. Additional information can be found on the Chief Procurement Office webpage or the Notices tab.

Procurement Requests Emergency Procurements Notices Land Acquisition

Innovative Project Delivery (IPD) Procurements

On occasion, the Chief Procurement Office oversees projects within its jurisdictions that are not a part of the regularly scheduled Highway Lettings.

This invitation is the official advertisement and solicitation for Request for Information (RFI), Request for Proposals (RFP), and Request for Qualifications (RFQ) issued by the Illinois Department of Transportation (IDOT). With oversight by the Chief Procurement Office, this bulletin is published to secure alternative methods of delivery including Construction Manager/General Contractor (CM/Gen Con), Progressive Design-Build (PDB), Design-Build (DB), and Public-Private Partnership (P3).

The Illinois Procurement Code requires the Chief Procurement Office to provide information to the public concerning IDOT's procurements and procurement-related activities. Information includes, but is not limited to, awards, change orders, reports to the General Assembly, contractor suspensions, DBE waivers, conflict of interest statements, and emergency procurements. Additional information can be found on the Notice tab or the Chief Procurement Office webpage.

IPD Procurement Requests IPD Notices

General Information
Notice of Contract Awards Transportation Bulletin
How to Navigate the New Transportation Bulletin
Letting Schedule
Construction Services
Region Map
USDOT Fraud Hotline
IDOT Fraud Hotline
Highway Construction Careers Training Program (HCCTP)

Stay Connected
Electronic Subscription Service
Manuals, Standards, and Guides
BDE Manual
BDE Procedure Memorandums
Highway Standards
Guide for Working with Railroads
Standard Specification for Road and Bridge Construction

36

How is the Design-Build Team Procured?

Two-Step Procurement:

1. Request for Qualifications (RFQ)
 - IDOT will shortlist minimum of 2 and maximum of 5 proposers
2. Request for Proposals (RFP)
 - Proposer who provides the “best-value” is selected

NEW


Advertised on
IPD Procurement



Design-Builder
(DB)

37

Anticipated Procurement Timeline



38

DBE Utilization Goals



IPD Bureau committed to meeting DBE Goals on IPD projects



Partnering with IDOT's Office of Business and Workforce Diversity

39



IPD Resources

40

IPD Webpage

<https://idot.illinois.gov/transportation-system/transportation-management/planning/innovative-project-delivery.html>



Transportation System

- Network Overview
- Transportation Management
- Planning
- Long Range Transportation Plan
- Active Transportation
- Freight
- Intelligent Transportation
- Rail
- Transit Plan
- Marine Transportation
- Other Plans
- Innovative Project Delivery**
- Research
- IPD Program
- IPD Projects
- Doing Business
- Resources
- Stay Connected
- Active Transportation

Innovative Project Delivery

The Illinois Department of Transportation (the "Department" or "IDOT") continually seeks innovative solutions to meet the growing transportation needs of Illinois. The Bureau of Innovative Project Delivery ("IPD Bureau") was established in 2016 to identify, evaluate, and develop projects that may benefit from innovative approaches, including the use of various forms of project delivery allowable under law including:

- Public-Private Partnerships (P3) Fact Sheet (coming soon)
- **CMGC/DB/PDB Program Fact Sheet** (updated 2/6/23)

The Department's mission is to provide safe, cost-effective transportation for Illinois in ways that enhance quality of life, promote economic prosperity, and demonstrate respect for our environment, guided by the principles of safety, integrity, responsiveness, quality, and innovation. These business objectives are an integral part of the Department's and the IPD Bureau's planning processes. When implemented, the business objectives noted below will assist the IPD Bureau in the development and delivery of the IPD Program and help the Department deliver transportation infrastructure projects and services utilizing innovative methods as compared to the traditional design-bid-build program. The IPD Bureau's program development will be guided by the following:

Vision: The IPD Program will enable the State of Illinois (the "State") to be a national leader in the use of innovative project delivery and will facilitate partnerships with private industry and local communities to meet the transportation infrastructure needs of the State in an efficient, cost-effective manner. The IPD Bureau will also aggressively pursue creative and innovative project delivery, asset management, and financing alternatives not otherwise available to the State in an effort to quickly deliver transportation infrastructure options that improve mobility and communicate openly with stakeholders.

Mission: The IPD Bureau will be the trusted advisor to the Department's decision-makers on all matters related to innovative project delivery and the IPD Program and will assist the Department in delivering successful projects through innovative methods in order to provide the best value to the State.

The utilization of innovative project delivery methods can achieve some or all of the following:

- More choices in funding, including the use of user fees, value capture, and other project revenues.
- More choices in financing, including the use of private debt that is non-recourse to the State.
- Access to federal financial resources intended to support innovative projects.
- Accelerated project delivery.
- Greater and/or earlier cost certainty and cost efficiency.
- Improved life cycle costs, quality, and accountability.
- DBE outreach and awareness

41

Stay Connected with IPD Bureau

<https://idot.illinois.gov/transportation-system/transportation-management/planning/innovative-project-delivery/stay-connected.html>



Illinois Department of Transportation

English

Search



About IDOT Doing Business Travel Information Transportation System Resources

IDOT Home > Transportation System > Transportation Manage... > Planning > Innovative Project Deliv... > Stay Connected

Transportation System

- Network Overview
- Transportation Management
- Transportation Safety
- Transportation Research
- Environment
- Local Transportation Partners
- Data Driven Decisions for Capacity Projects
- Rebuild Illinois

Stay Connected

Contact Information

- Bureau of Innovative Project Delivery DOT.InnovativeProjectDelivery@Illinois.gov



The subscription link below is an added courtesy the Department provides for notifications.

Instructions to Subscribe

1. Prepare and send an email using the following email address:
subscribe-dot-ipdlist@lists.illinois.gov
2. A return email will be sent from Lyris ListManager with instructions to confirm your subscription.

Instructions to Unsubscribe

1. With the confirmation email received above, the subscriber can elect to unsubscribe from any future notices.

42



Questions?




43

Thank you for attending!

***Comment & Feedback Forms
will be collected at the registration desk.***

***Reminder: 1-on-1 Meeting Registrants, please check in 10
minutes prior to your scheduled start time.***



44

MODEL: TYP-1 [Sheet]
FILE NAME: C:\SP\WHKS & CO\Jobs-Spring - Projects\DOT D-3\9712.00 D-3 On-Call\9712.10 US 34 Design-Build_BCR Hyd\ICADD Data\Sheets\366P04-sh-typical-5scale.dgn

design firm
no. 184001036

whks

engineers + planners + land surveyors

USER NAME	= etott	DESIGNED	-	REVISED	-
DRAWN	-	DRAWN	-	REVISED	-
PLOT SCALE	= 0.16666633" / in.	CHECKED	-	REVISED	-
PLOT DATE	= 4/17/2024	DATE	-	REVISED	-

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION



TYPICAL SECTIONS
FAP 68 (US 34) OVER LITTLE INDIAN CREEK


SCALE: 1"=5'

SHEET OF 2 SHEETS STA. TO STA.

FAP RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
68	17-B	ADAMS	2	2
CONTRACT NO. 66P04				
ILLINOIS FED. AID PROJECT				

• 17-B





SECTION

EXISTING CROSS SECTION
(3 - SPAN STRUCTURE ALTERNATIVE)
US 34/IL 23 OVER LITTLE INDIAN CREEK
FAP RTE 68 SECTION (17B)-BR
LASALLE COUNTY
STATION 1111+25.00
STRUCTURE NO. (EX.) 050-0041

design firm
no. 184-001036

whks

engineers + planners + land surveyors

FILE NAME:

USER NAME = karte

FILE NAME = 050_0041.dgn

PLOT SCALE = 0:2.00000 " = 1" / in.

PLOT DATE = 4/3/2024

DESIGNED - SBC/NWJ

CHECKED - NWJ/SBC

DRAWN - DLH

CHECKED - SBC/NWJ

REVISED

REVISED

REVISED

REVISED

STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION

EXISTING CROSS SECTION

STRUCTURE NO. 050-0041

SHEET NO. 1 OF 1 SHEETS

F.A.P.
RTE.

SECTION

COUNTY

TOTAL
SHEETS

SHEET
NO.

68

(17B)-BR

LASALLE




1

1

CONTRACT NO. 66P04


ILLINOIS

FED. AID PROJECT



PROFILE GRADE
Along CL Roadway

GENERAL PLAN
(2 - SPAN STRUCTURE ALTERNATIVE)
US 34/IL 23 OVER LITTLE INDIAN CREEK
FAP RTE 68 SECTION (17B)-BR
LASALLE COUNTY
STATION 1111+08.00
STRUCTURE NO. (EX.) 050-0041



PROFILE GRADE
Along $\mathbb{C}$ Roadway




GENERAL PLAN
(3 - SPAN STRUCTURE ALTERNATIVE)
US 34/IL 23 OVER LITTLE INDIAN CREEK
FAP RTE 68 SECTION (17B)-BR
LASALLE COUNTY
STATION 1111+25.00
STRUCTURE NO. (EX.) 050-0041

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**


GENERAL PLAN (ALTERNATIVES 2A & 2B)
STRUCTURE NO. 050-0041

SHEET NO. 1 OF 1 SHEETS


F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
68	(17B)-BR	LASALLE	3	2
		CONTRACT NO. 66P04		
ILLINOIS		FED. AID PROJECT		



PLAN





CROSS SECTION




PROFILE GRADE
Along Centerline Roadway

GENERAL PLAN
(4 - SPAN STRUCTURE ALTERNATIVE)
US 34/IL 23 OVER LITTLE INDIAN CREEK
FAP RTE 68 SECTION (17B)-BR
LASALLE COUNTY
STATION 1111+18.37
STRUCTURE NO. (EX.) 050-0041


MODEL: SHT-EXCL US34 - Plan 1
FILE NAME: C:\SP\WHKS & CO\Jobs-Spring - Projects\DOT D-39712.D-3 On-Call\9712.10 US 34 Design-Build-BCR HydrCAD\10.12\CADD Data\Sheets\1366P04-sht-plan.pdf.dgn






PROPOSED ROADWAY TYPICAL SECTION

WEST OF BRIDGE
STA 348+34.75 TO STA 350+88.16
LOOKING EAST



PROPOSED ROADWAY TYPICAL SECTION

EAST OF BRIDGE
STA 356+69.84 TO STA 366+55.78
LOOKING EAST



DETAIL A-A

STA 362+80.59 TO STA 366+85.79

MODEL: TypicalR2 (Sheet)
FILE NAME: E:\2023\23000\23000_Sheets\23000_Sheets.dgn

USER NAME	14nho	DESIGNED	-	REVISED	-
		DRAWN	-	REVISED	-
PLOT SCALE	0.16666667 1/in.	CHECKED	-	REVISED	-
PLOT DATE	1/31/2024	DATE	-	REVISED	-

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

PROPOSED ROADWAY
TYPICAL SECTION

SCALE: SHEET OF SHEETS STA. TO STA.

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
607	(125)BR-1	LASALLE		
CONTRACT NO. 66F85				
ILLINOIS FED. AID PROJECT				

MODEL US 52 - US52 Plan (Sheet)
FILE NAME: E:\2025\CAD\Drawings\066F85-Plan.dgn

