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SECTION 1 

Introduction 

1.1 Project Background 
The Illinois Department of Transportation (IDOT), in cooperation with the Federal Highway Administration 
(FHWA), is evaluating transportation needs between Illinois Route 3 (IL Route 3) and Illinois Route 203 (IL 
Route 203) that will improve mobility and connectivity.  The project was included in the East-West Gateway 
FY 2014-2017 Transportation Improvement Program and is considered “exempt” with regard to air quality 
conformity. The Statewide Transportation Improvement Program (FY 2012–2015) includes the project as a 
special appropriation earmark project.  

The IL Route 3 Connector has been under consideration since 2004, when IDOT prepared a feasibility study 
to identify potential constraints and evaluate alternatives. IDOT developed six preliminary conceptual 
alternatives to connect IL Route 3 and IL Route 203 based on identified environmentally sensitive areas. 

In 2005, the previous federal surface transportation law, known as SAFETEA-LU, identified the IL Route 3 
Connector project as a High Priority Project and provided funding to formally study and design the project. 
Congress made the High Priority Project designation based on the ability of the potential connection to 
address transportation deficiencies in the project area and enhance economic development. As a result of 
the Congressional funding, IDOT began this Phase I Location Study in 2006 to build on the work started 
during the Feasibility Study. After several meetings with the project’s community advisory group (CAG) to 
obtain information on transportation deficiencies in the project area, IDOT postponed the project pending 
completion of the new Mississippi River Bridge Project. Although this Phase I location study is completely 
independent of that project, IDOT decided that it would be to the benefit of the study and potential 
transportation improvements in the project area to see how the new Mississippi River Bridge and I-70 
freeway connection affect the movement of traffic within and through the project area.   

In 2014, IDOT and the Missouri Department of Transportation (MoDOT) completed the Mississippi River 
Bridge Project and as a result, the Phase I Location Study has been reinitiated.    

 



1 INTRODUCTION 

FIGURE 1-1 
IL Route 3 Connector Project Study Area 

An environmental document, called an Environmental Assessment (EA), is being prepared to analyze a full 
range of alternatives, including a no-build alternative, and to document potential effects to natural, 
community and cultural resources. Environmental resources and areas of concern within the project study 
area include a number of businesses including the Gateway Motorsports Park, the St. Louis Stockyards, 
St. Louis Auto Shredder, and Tank Trailer Cleaning, special waste sites, Illinois Watchlist/Endangered Species 
Bird Siting Locations, wetlands and businesses and residents.  

For the IL Route 3 Connector (I3C) project, IDOT will use a key planning tool that will include a public 
involvement program based upon the principles of Context Sensitive Solutions (CSS) in order to develop an 
effective transportation solution that will fit into the project’s surroundings; its “context.” 

1.2 Legal Requirements 
1.2.1 National Environmental Policy Act 
The National Environmental Policy Act (NEPA) is a federal law that requires the consideration of 
environmental issues during the planning of projects that are federally funded or permitted. The I3C project 
would receive federal funds and is therefore subject to NEPA regulations. Under NEPA, the term 
“environment” refers not only to the natural environment (e.g., air, water, ecology and geology), but also to 
the human environment (e.g., social, cultural and economic issues).  



1 INTRODUCTION 

One of the basic principles of NEPA is to provide better decision-making by including the input of those who 
may be affected by a project. Affected populations include the public and various project stakeholders. 
Project stakeholders are asked to provide input and to comment on project-specific information provided 
throughout the NEPA process. The information includes potential actions and possible impacts of taking any 
given course of action. Information received from stakeholders will be included in an environmental 
document called an Environmental Assessment (EA). IDOT and FHWA are joint co-lead agencies for the 
project.  

The EA will consider factors including, but not limited to, air quality, wildlife, vegetation, water quality, 
environmental justice (EJ) communities, noise impacts, wetlands, geology, neighborhoods, park/recreation 
areas, utilities, visual quality, and cultural resources. Coordination with stakeholders will occur throughout 
the environmental review process.  

1.3 Context Sensitive Solutions 
IDOT is applying the Context Sensitive Solutions (CSS) process to 
the I3C project as outlined in Chapter 19 of the Illinois Bureau of 
Design and Environment Manual.  

CSS is an interdisciplinary approach that seeks effective, 
multi-modal transportation solutions by working with 
stakeholders to develop, build, and maintain cost-effective 
transportation facilities that fit into and reflect the 
project’s surroundings – its “context.” Through early, 
frequent, and meaningful communication with 
stakeholders, and a flexible and creative approach to 
design, the resulting projects should improve safety and 
mobility for the traveling public, while seeking to preserve 
and enhance the scenic, economic, historic, and natural 
qualities of the settings through which they pass.1 

CSS stakeholder activities will include Community Advisory Group 
(CAG) meetings, meetings with special interest groups, and public 
meetings as well as a public hearing. All input will be evaluated and used to help shape viable solutions. 

As identified in IDOT CSS policies, stakeholder involvement is critical to project success. The CSS process 
strives to achieve the following: 

• Understand stakeholders’ key issues and concerns
• Involve stakeholders in the decision-making process early and often
• Establish an understanding of the stakeholder’s role in the project
• Address all modes of transportation
• Set a project schedule
• Apply flexibility in design to address stakeholders’ concerns whenever possible

For more information on the project development and CSS process steps, refer to Section 6. 

1 http://www.dot.il.gov/css/basics.html 
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SECTION 2 

Goals and Objectives 
The Stakeholder Involvement Plan (SIP) serves as a guide for implementing stakeholder involvement 
activities during the I3C project. Stakeholders will include local, regional, state and federal agency 
representatives; local, regional, state and federal officials; business leaders; property owners; key 
community leaders; civic/community groups; environmental preservation and interest groups; media 
outlets; and any other targeted stakeholders as directed by IDOT.  

The goal of the SIP is to outline a program of activities to actively engage stakeholders throughout the 
planning process. The objectives of the SIP are to:  

• Identify stakeholders
• Identify Project Study Group (PSG)
• Educate stakeholders on IDOT’s processes and responsibilities as the lead agency
• Identify cooperating agencies and agency responsibilities
• Establish the timing and type of involvement/outreach activities with all stakeholders
• Establish means to solicit timely input from stakeholders throughout the project development process
• Establish stakeholder requirements for providing timely input to the project development process
• Provide an approach for evaluating the effectiveness of the public-participation program and refine, as

appropriate, to respond to public needs and concerns

The SIP provides the framework for achieving agreement and communicating the decision-making process 
between stakeholders to enhance awareness and understanding of the project. The tools and techniques 
outlined in the SIP will build on established relationships and create new partnerships to enable informed 
stakeholder involvement and meaningful participation. 

2.1 Stakeholder Identification Procedures 
Per IDOT’s CSS procedures, a stakeholder is anyone who could be affected by the project and has a stake in 
its outcome. This includes property owners, business owners, state and local officials, special interest 
groups, and motorists who utilize the facility. Stakeholders for this project may include, but not be limited to 
the following: 

• Residents and business owners within the corridor
• Churches and schools within the project limits
• Residents of the city outside the corridor
• Advocates for community and historic interest
• Elected/community officials
• Government and planning agencies
• Chambers of Commerce

Early coordination and/or meetings will be conducted with communities within the study area as a means of 
identifying interested parties and stakeholders, including individuals, businesses, community leaders, and 
organizations within each of the communities, and counties. Stakeholders will be identified through a 
combination of research and input from local community leaders. It is anticipated that new stakeholders will 
be added to the initial stakeholder list throughout the project. All stakeholders expressing interest in the 
project will be added to the project mailing list, and will be able to participate in the process through various 
public outreach opportunities. These opportunities include, but are not limited to, the project website, 
Community Advisory Group (CAG), public meetings, newsletters, and press releases (see Section 7). The 
project mailing list will be updated and maintained through the duration of the project. 



2 GOALS AND OBJECTIVES 

2.2 Stakeholder Involvement Ground Rules 
The SIP will be based on a set of ground rules that form the basis for the respectful interaction of all parties 
involved in this process. These ground rules will be established tentatively with the initiation of the SIP, but 
must be agreed upon by the stakeholders and, therefore, may be modified based on stakeholder input. 
These rules include the following: 

• Input on the project from all stakeholders is duly considered in order to yield the best solutions to
problems identified by the process

• Input from all participants in the process is valued and considered

• The list of stakeholders is subject to revision at any time as events warrant

• All participants must keep an open mind and participate openly, honestly, and respectfully

• All participants should work collaboratively and cooperatively to seek a consensus solution (Consensus is
defined as “when a majority of the stakeholders agree on a particular issue, while the remainder of
stakeholders agrees its input has been heard and duly considered and that the process as a whole was
fair.”)

• All participants in the process must treat each other with respect and dignity

• The project must progress at a reasonable pace, based on the project schedule

• Final project decisions will be made by IDOT and FHWA with respect for the process and stakeholder
decisions
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SECTION 3 

Cooperating Agencies and Project Advisory 
Groups 

3.1 Agency Coordination 
Completion of the I3C project will require the involvement of several federal, state and local agencies. 
Coordination with these agencies throughout the project development process ensures all laws and 
regulations are met, while streamlining project decision-making. Agencies will achieve concurrence at 
project milestones through a process outlined in the NEPA 404 Merger agreement. The roles of lead and 
cooperating agencies are described in this section, as well as the agency dispute resolution process.  

3.2 Cooperating Agencies 
NEPA regulations require that cooperating agencies be included in the environmental process by developing 
information and preparing environmental analyses. A cooperating agency is any federal or state agency that 
has jurisdiction by law or special expertise over any environmental impact involved in the proposed project. 
Typical responsibilities of cooperating agencies per 40 CFR 1501.6(b) include:  

• Participate in the NEPA process at the earliest possible time

• Participate in the scoping process

• Assume on request of the lead agency responsibility for developing information and preparing
environmental analyses including portions of the environmental impact statement concerning which the
cooperating agencies has special expertise

• Make available staff support at the lead agency’s request to enhance the latter’s interdisciplinary
capability

• Normally use its own funds. The lead agency shall, to the extent available funds permit, fund those
major activities or analyses it request from cooperating agencies. Potential lead agencies shall include
such funding requirements in their budget request

Agencies invited to serve as cooperating agencies are shown in Table A-2 in Appendix A. 

3.3 Agency Dispute Resolution 
This section describes the project dispute resolution process that will be used by IDOT and FHWA as part of 
the project’s stakeholder involvement program if a dispute should occur. IDOT and FHWA are committed to 
reaching stakeholder consensus for project decisions. However, if an impasse has been reached after making 
good-faith efforts to address unresolved concerns, IDOT and FHWA may proceed to the next stage of project 
development without reaching consensus. IDOT and FHWA will notify agencies of their decision and 
proposed course of action. IDOT and FHWA may propose using an informal or formal dispute resolution 
process.  

In the case of an unresolved dispute between the agencies, the FHWA and IDOT will notify all agencies of 
their decision and proposed course of action. The decision to move an action forward without concurrence 
does not eliminate an agency’s statutory or regulatory authorities, or their right to elevate the dispute 
through established agency dispute resolution procedures. The FHWA and IDOT recognizes and accepts the 
risk of proceeding with an action without receiving a signatory agency’s concurrence and will work with any 
agency to attempt to resolve a dispute.  
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SECTION 4 

Stakeholder Group Organization 

4.1 Project Study Group (PSG) 
The Project Study Group (PSG) is the working group consisting of a multidisciplinary team of representatives 
from IDOT, FHWA and the project consultant team (CH2M HILL), and other technical agencies as appropriate 
that ensures all federal, state, and local requirements are met as well as full implementation of the CSS 
process including the SIP.  The membership of the PSG may evolve as the understanding of the project’s 
context is clarified. 

The PSG has primary responsibility for the project development process. This group will meet throughout 
the study process to provide technical oversight and expertise in key areas including study process, agency 
procedures and standards, and technical approaches. The PSG also has primary responsibility for ensuring 
compliance with the SIP. Other responsibilities of the PSG include the following: 

• Expediting the project development process
• Identifying and resolving project development issues
• Promoting partnership with stakeholders to address identified project needs
• Working to develop consensus among stakeholders
• Render ultimate recommendations based on consensus of stakeholders and engineering judgment

The individuals listed in Table A-3, Appendix A will form the PSG for the I3C project. 

4.2 Community Advisory Group (CAG) 
The Community Advisory Group (CAG) is a key interface in the community engagement process under CSS. 
The CAG will be comprised of community leaders, including elected officials, representatives from local 
municipalities, homeowners, business owners, and local special interest groups. This group ensures that 
project solutions balance community, technical and long-range planning needs. The CAG also assists in 
keeping the project on the right track with respect to implementation. The CAG will provide input at key 
project milestones throughout the Phase I planning process. CAG meetings will be designed to encourage 
timely and meaningful input by members. Meeting materials will be sent in advance of each meeting and 
will be uploaded to the project website.  

A list of members identified to date can be found in Table A-4 in Appendix A. The Schedule of Stakeholder 
Coordination Activities in Appendix B includes the timing and objectives for CAG meetings. 

4.2.1 Community Advisory Group (CAG) Ground Rules  
The following ground rules will be used during the I3C project to form the basis for respectful interaction of 
all parties involved in the stakeholder process. The ground rules will be established initially in the SIP, but 
agreed upon by CAG members. CAG members will have the opportunity to modify the ground rules. These 
rules include the following:  

• Input on the project from all stakeholders is duly considered in order to yield the best solutions to
problems identified by the process

• Input from all participants in the process is valued and considered

• All participants must keep an open mind and participate openly, honestly, and respectfully
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• All participants should work collaboratively and cooperatively to seek a general understanding of
agreement solution

• A general understanding of agreement is “when a majority of the stakeholders agrees on a particular
issue, while the remainder of stakeholders agrees its input has been heard and duly considered and that
the process as a whole was fair”

• All participants in the process must treat each other with respect and dignity

• The project must progress at a reasonable pace, based on the project schedule

• IDOT and FHWA will serve as the lead agencies and make final project decisions
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SECTION 5 

Stakeholder Coordination 
The project development and CSS process outlined in this SIP will be implemented using a variety of 
stakeholder coordination and outreach mechanisms and techniques as described in this section. The project 
team will identify and coordinate with agencies, technical professionals, community leaders and other 
stakeholders. Outreach activities will include a project website, small group meetings, public meetings, 
newsletters, media outreach and other tools. 

5.1 Stakeholder Identification 
In IDOT’s CSS process, a stakeholder is identified as anyone who could be affected by a project and has a 
stake in its outcome. The project team will work with IDOT and the PSG to identify stakeholders to develop 
an initial mailing list. Stakeholders will include local, regional, state and federal agency representatives; 
local, regional, state and federal officials; business leaders; property owners; key community leaders; 
civic/community groups; environmental preservation and interest groups; media outlets; and any other 
targeted stakeholders as directed by IDOT.  

5.1.1 Stakeholder Outreach Meetings  
A variety of meeting types will be used throughout the study to engage different stakeholder groups. The 
project study team will conduct one-on-one, small group, and public meetings. 

5.1.1.1 Individual Stakeholder Meetings  
Stakeholder meetings will be conducted with representatives from the project area. At these one hour, one-
on-one meetings, the project team will review the project’s goals, discuss potential issues, and solicit input 
on potential stakeholders that may have an interest in the project.  

5.1.1.2 Public Meetings  
Three public informational meetings with an open house format and one public hearing will be held during 
the planning process. The meetings will be held at locations in the project study area that are convenient 
and accessible to the public. The meetings will be held at key project milestones. Meetings also will provide 
a forum for general public input, including concerns and comments regarding project alternatives. Meeting 
attendees will have the opportunity to discuss the project with team members, view project displays, and 
submit written and verbal comments. Public meetings will be advertised through newsletters and/or 
postcard notifications, newspaper ads, media releases, and the project website.  

The Schedule of Stakeholder Coordination Activities in Appendix B includes the timing and objectives for 
public meetings.  

5.1.1.3 Small Group Meetings  
Small group meetings with chambers of commerce, community/civic groups, environmental interest groups, 
business owners and other stakeholders may be planned in coordination with other stakeholder meetings or 
in response to requests from local community groups. Meetings held early in the process may help with 
identification of community context issues, while later meetings may provide input as the process 
progresses to address emerging issues related to project alternatives. The project team will also be available 
to meet with organizations on a one-on-one basis throughout the project as requested. These stakeholder 
conversations are another important aspect of engaging community stakeholders throughout the CSS 
process.   
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SECTION 6 

Key Project Development Activities/CSS Process 
Outreach activities have been coordinated to support NEPA milestones, incorporate the CSS process and 
gather input at key decision points. This section describes the general project development process, project 
activities and associated stakeholder involvement activities. A comprehensive schedule of anticipated 
outreach activities and corresponding milestones is shown in Appendix B.  

FIGURE 6-1 
Project Development and Public Involvement 

6.1 Data Collection 
This stage of the project development process includes identifying stakeholders, notifying agencies of the 
project, establishing the PSG and CAG, project organizational activities, scoping activities, collecting 
information about the study area, and identifying existing transportation needs. These activities include, but 
are not limited to:  

• Assemble and organize the PSG and CAG

• Develop and circulate the SIP

• Prepare and distribute a Community Context Audit (CCA) form to help identify unique community
characteristics that contribute to the project’s context

• Conduct regulatory/resource agency scoping activities

• Conduct one-on-one initial stakeholder meetings

• Launch the project website

• Distribute the first project newsletter
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• Hold a public meeting to introduce the project and educate stakeholders on the project process, study
area, history, and identify issues/concerns

• Conduct small group meetings, as necessary

6.2 Project Purpose and Need Development 
IDOT will work with stakeholders to identify transportation and infrastructure problems in the study area 
and develop the project’s purpose, goals, and objectives. Project purpose discussions will focus on providing 
stakeholders with background on known issues, such as traffic safety and congestion/ operational concerns, 
traffic forecasts, and their prospective effects on future traffic conditions in order to develop a clear 
statement of transportation problems to be solved. This information will be used as the basis for the 
development of the project Purpose and Need statement. This statement provides context and criteria for 
the development and screening of alternatives to the proposed action. The statement of purpose and need 
under the CSS process is reflective of not only a transportation needs assessment, but also of a statement of 
environmental and community values. This purpose and need statement is essentially the foundation of the 
NEPA decision-making process as it influences the rest of the project development process, including the 
range of alternatives studied and, ultimately, the preferred alternative.  

Activities in this stage include: 

• Conduct CAG meetings to explain the ground rules

• Review results of the CCA

• Gather input from the CAG to identify the transportation problems to be solved by the project and
develop a Problem Statement

• Hold a public meeting to present the Problem Statement and purpose of the I3C project

• Conduct small group meetings, as necessary

• Issue project website updates, newsletters and other project materials, as necessary

• Development of Purpose & Need Statement from the concepts of the Problem Statement and
subsequently obtain agency concurrence on the Purpose and Need through the NEPA/404 Merger
Process.

6.3 Develop and Evaluate Alternatives 
A range of project alternatives will be considered to address the project’s Purpose and Need, including the 
no-build alternative. With a no-build alternative, work on the existing roadway network would be limited to 
short-term maintenance activities, resurfacing improvements, and minor changes to improve safety at high 
volume intersections. Screening and evaluation criteria will be developed to evaluate these alternatives and 
select which will be studied in detail in the Environmental Assessment. Numerous opportunities will be 
provided for stakeholder input in the development and evaluation of alternatives. Steps in the alternatives 
development process include:  

• Identify alternative development procedures, planning and design guidelines, and evaluation and
screening criteria. This information will serve as the general guidance for the alternatives development
and evaluation process

• Screen preliminary alternatives, including a no-build alternative, and determine the alternatives to be
carried forward for detailed study based on alternative screening criteria

• Evaluate detailed study alternatives
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• Hold CAG Meetings to discuss the study alternatives, screening and evaluation process, preliminary
impacts, and results of the Environmental Assessment

• Hold a public meeting to review more detailed existing conditions information, present alternatives and
the preliminary evaluation of alternatives

• Submit Preliminary Environmental Assessment & Combined Design Report

• Hold a public hearing to obtain public comment on the Environmental Assessment

• Conduct small group meetings, as necessary

• Issue project website updates, newsletters and other project materials, as necessary

6.4 Determine Preferred Alternative 
IDOT will obtain concurrence for the preferred alternative and finalize the EA. Activities in this stage of the 
project development process include: 

• Provide recommendations for the preferred alternative based on stakeholder input
• Refine the preferred alternative to address stakeholder comments
• Hold a CAG meeting to discuss the EA and Draft Recommended FONSI
• Obtain agency concurrence on the preferred alternative
• Prepare and approve the EA
• Process the design approval
• Conduct small group meetings, as necessary
• Update the project website and distribute newsletters and other project materials, as necessary
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SECTION 7 

Communication Tools 
Several communication tools will be used throughout the I3C project to engage project stakeholders. These 
tools are designed to reach local stakeholders, as well as those with regional or national interest in the 
project. Communication tools will include a project website, newsletters, media outreach and other tools. 

7.1 Project Identity 
A project identity, including a logo and graphics, will be developed to provide a consistent and recognizable 
image for the project. The project identity will be used in all stakeholder involvement materials. 

7.2 Newsletters 
Three newsletters will be distributed to provide project information and solicit input. The newsletters will 
contain project and public meeting information. Hardcopy newsletters will be sent to stakeholders that only 
have physical addresses listed in the mailing list. An e-newsletter will be distributed to those who provide an 
email address. The newsletter will also be posted on the project website.  

7.3 Project Website 
A project website will be maintained throughout the study at http://www.idot.illinois.gov/projects/IL-3-
Connector-Project. The website will support broader outreach and provide access to project information to 
accommodate regional and national interest in the project.  

The website will serve as a comprehensive information resource for the project. Project and meeting 
materials will be available on the website, including newsletters, public meeting announcements, public 
comment summaries, documents, frequently asked questions, CAG meeting materials and other 
information.  

The project web pages will be included on IDOT’s website. Updates will be made as the study progresses at 
key project milestones. 

7.4 Notifications and Advertising 
Newspaper advertisements will provide descriptions of the public workshops and hearings (purpose, date, 
location and format) to local newspapers. The newspaper advertisements are intended to reach a larger 
audience and inform individuals that are not on the project’s mailing list of the upcoming public 
participation opportunity. The project team will develop newspaper notices following IDOT media 
guidelines. Announcements will also be placed on the project web page. In addition, news releases will be 
developed in coordination with IDOT to send to media affiliates including print, radio and television stations. 

7.5 Media Briefings 
A proactive approach to media coordination will be used to ensure that media has current, relevant, and 
accurate information to share with the public. This approach includes participation by the IDOT 
spokesperson or the consultant in media briefings, preparation of media kits, preparation of press releases, 
and availability of project staff to support the spokesperson in ongoing coordination with members of the 
media.  

http://www.idot.illinois.gov/projects/IL-3-Connector-Project
http://www.idot.illinois.gov/projects/IL-3-Connector-Project


7 COMMUNICATION TOOLS 

7.6 Stakeholder Mailing List 
A project mailing list consisting of project stakeholder contact information will be maintained throughout 
the project. The mailing list will be used to distribute notifications about upcoming public participation 
opportunities and provide project updates. Newsletters, postcards, or email notifications will be distributed 
to the mailing list to provide project information and announce upcoming public meetings.  

7.7 Comment Database 
A Comment Summary Database will be used to record comments received from the public. Comments may 
be obtained through e-mail, postal mail, phone calls and comment forms from meetings and briefings. The 
database will be used to enter, sort, and develop comment summaries. Comment summaries will be used to 
incorporate public comment into the planning process. 
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SECTION 8 

Measuring Progress and Evaluation 
The SIP will be made available for review and input at stakeholder meetings and posted to the project 
website.  

The effectiveness and success of the SIP will be monitored throughout the project. Measures will include 
levels of participation in various public and community meetings, as well as feedback on the effectiveness of 
outreach (e.g., feedback from participants, targeted question on comment forms). Public comment 
summaries prepared at various points during the process will be reviewed with respect to the goals 
identified in this SIP. The project team will review whether public comment is being obtained to support 
project development and decision-making. 

Progress will be reviewed through internal team meetings and with the CAG following key public outreach 
milestones. Evaluation results will demonstrate the usefulness of particular techniques and the benefits 
achieved in communications with stakeholder communities.  

The program design will be modified, as needed, throughout the project to respond to stakeholder feedback 
and to meet project needs. Additional outreach activities may be incorporated or planned activities may be 
modified as needed.





Appendix A 
Tables 
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APPENDIX A 

Tables 

TABLE A-1 
Lead Agencies 

Agency Name Role 
Other Project 

Roles Responsibilities 

Federal Highway 
Administration 

Lead Federal 
Agency 

PSG • Manage environmental review process 

• Prepare EA

• Provide opportunity for public and Cooperating Agency
involvement

Illinois Department of 
Transportation 

Lead State 
Agency 

PSG • Manage environmental review process 

• Prepare EA

• Provide opportunity for public and Cooperating Agency
involvement

• Collect and prepare transportation and environmental
data

• Manage CSS Process

TABLE A-2 
Cooperating Agencies 

Agency Name Role Cooperating Agency 
Response Responsibilities 

Illinois Department of Natural 
Resources 

Cooperating Agency Participating Provide comment and input on fish and wildlife 
resources; endangered and threatened species; 
natural areas and nature preserves; wetlands; 
prairies; and forests. 

Illinois Environmental 
Protection Agency 

Cooperating Agency Pending Provide comments on IEPA regulated areas 
regarding the environment and human health 

United States Army Corps of 
Engineers, St. Louis District 

Cooperating Agency Participating Provide comments specific to USACE regulated 
areas including wetlands and waters of the US. 

United States Environmental 
Protection Agency 

Cooperating Agency Pending Provide comments on USEPA regulated areas 
regarding the environment and human health 

U.S. Fish & Wildlife Service Cooperating Agency Participating Provide comment and input on fish and wildlife 
resources; endangered and threatened species; 
natural areas and nature preserves; wetlands; 
prairies; and forests. 

Illinois Historic Preservation 
Agency (SHPO) 

Cooperating Agency Pending Provide comment specific to archaeological and 
historic resources. 
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TABLE A-3  
Project Study Group 

Agency Contact Person/Title Contact Information 

Illinois Department of Transportation Annie Prothro/Project Manager annie.prothro@illinois.gov 
618-346-3161 

Illinois Department of Transportation Cindy Stafford/Location Studies cindy.stafford@illinois.gov 
618-234-6273 

Illinois Department of Transportation Paul Niedernhofer/BDE paul.niedernhofer@illinois.gov 
217-524-16511 

Illinois Department of Transportation Jennifer Hunt/Environment jennifer.hunt@Illinois.gov 
618-346-3156 

Illinois Department of Transportation Brian Macias/Environment brian.macias@illinois.gov 
618-346-3144 

Illinois Department of Transportation Jeff Keirn/Deputy Director, Region 5 Engineer jeffrey.keirn@illinois.gov 
618-346-3110 

Illinois Department of Transportation Felecia Hurley/BDE felecia.hurley@illinois.gov 
217-785-2130 

Illinois Department of Transportation Kirk Brown/Programming kirk.brown@illinois.gov 
618-346-3112 

Illinois Department of Transportation Frank Opfer/STP francis.opfer@illinois.gov 
618-346-3175 

Federal Highway Administration Chris Fraley/Transportation Engineer chris.fraley@dot.gov 
217-492-4619 

Federal Highway Administration Matt Fuller/Environmental Programs Engineer matt.fuller@dot.gov 
217-492-4615 

CH2M HILL Buddy Desai/Consultant Project Manager buddy.desai@ch2m.com 
314-335-3011 

CH2M HILL Jeff Frantz/NEPA/Environmental Lead jeff.frantz@ch2m.com 
773-458-2823 

CH2M HILL Tim Nittler/Project Engineer tim.nittler@ch2m.com 
314-335-3034 

CH2M HILL Carla Mykytiuk/Public Involvement carla.mykytiuk@ch2m.com 
773-458-2842 

mailto:annie.prothro@illinois.gov
mailto:cindy.stafford@illinois.gov
mailto:paul.niedernhofer@illinois.gov
mailto:jennifer.hunt@Illinois.gov
mailto:brian.macias@illinois.gov
mailto:jeffrey.keirn@illinois.gov
mailto:elecia.hurley@illinois.gov
mailto:kirk.brown@illinois.gov
mailto:francis.opfer@illinois.gov
mailto:chris.fraley@dot.gov
mailto:matt.fuller@dot.gov
mailto:buddy.desai@ch2m.com
mailto:jeff.frantz@ch2m.com
mailto:tim.nittler@CH2M.com
mailto:carla.mykytiuk@ch2m.com
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TABLE A-4  
Community Advisory Group* 

Name Title Organization 

Mr. Jerry Blair Director of Transportation East-West Gateway (MPO) 

Mr. Roger Bowler Owner St Louis Auto Shredding Inc. 

Mr. William Clark Business and Homeowner Clark Trucking 

Mr.  Tim Crowley Owner Net Leases Holdings 

Mr. Denny Dennison  Milam Landfill Waste Management  

Mr. Joe Duraco District Manager Milam Landfill Waste Management 

Mr. James Fields Department of Roads and Bridges St. Clair County  

Mr. Curtis Francois Owner Gateway International Raceway 

Mr. William Grogan  St. Clair County Transit District 

Mr. John Hamm III Mayor City of Madison 

Ms. Barbara Henderson Executive Director East St. Louis Business Development Chamber of Commerce 

Mr. Alvin Parks Jr.  City Manager City of East St. Louis Economic Development Department 

Mr. Jerome Jackson Senior Pastor Southern Mission Baptist Church 

Mr. Charles Jefferson Economic Dev. Director Emerson Park Development Corp 

Mr. Greg Jonty General Manager Pilot Travel Center 

Mr. Wendell Marshall  Village of Brooklyn  

Mr. Scott Penny Administrator/Chief of Police Village of Fairmont City 

Mr. Doug Pratt  Pratt Properties, LLC 

Mr. Bob Shipley Executive Director  Metro East Sanitary District 

Mr. Jeffrey  Smith Superintendent/ Property Manager Gateway National Golf Links 

Mr. Ted Snyder Superintendent of Buildings SIU at Edwardsville – East St. Louis Campus 

Mr. Shane Stock  Tank Trailer Cleaning, Inc. 

Mr. Charlie Stock  Tank Trailer Cleaning, Inc. 

Ms. Arlene Yates  Resident 

Mr. Steve Zuber  Barber Murphy Group  

*This table lists the Community Advisory Group members identified to date. This list will be updated as additional members are 
added. 
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APPENDIX B 

NEPA/Stakeholder Coordination Activities 

TABLE B-1 
NEPA/Stakeholder Coordination Activities 

NEPA/Stakeholder Coordination Activity Date 

Project Kick off/Scoping – Conduct kick-off meeting with consultant team March 16, 2006 

SIP Development – Develop a Stakeholder Involvement Plan to document outreach goals, objectives, 
stakeholders, tools and participation opportunities 

August 2006 

CSS Project Study Group (PSG) formed Introduce the project and the planning process; identify preliminary 
project needs and issues; review and obtain input on preliminary identified stakeholders 

November 2006 

CAG #1 – Community Context Audit – Community context audit exercise to learn about the affected 
community  

November 8, 2006 

CAG #2 & #3 – Project Objectives, Critical Success Factors – Project objectives and critical success factors 
exercise to determine local priorities and how to determine project success; Purpose & Need; Stakeholder 
Involvement Plan; Traffic Analyses 

May 10, 2007 

CAG #4 – Corridor Presentation – Reviewed concept alternatives  August 29, 2007 

CAG #5 – Project Re-Start and Update – Provided a review of the previous four CAG meetings; reviewed the 
intent of the project, project goals and critical success factors; high-level initial alternatives previously shown 
at CAG Meeting #3 and #4 were reviewed 

January 23, 2013 

Public Meeting #1 – Introduced the I3C Project to the public and allowed the public to share their opinions, 
concerns, and ideas; Initiated the process of soliciting and selecting additional CAG members, to the 
previously created CAG 

April 8, 2014 

NEPA/404 Merger Meeting #1 –Introduce the project, planning process, study area, and stakeholder 
involvement opportunities. Identify community, project and environmental context issues. Discuss problem 
statement and corridor goals 

June 19, 2014 

CAG #6 – Consensus on draft Purpose & Need, Conceptual Alternatives  October 3, 2014 

NEPA/404 Merger Meeting #2 – To receive concurrence on Purpose and Need September 4, 2014 

PROJECT MILESTONE:PRESENTED PURPOSE & NEED AT MERGER MEETING September 4, 2014 

Public Meeting #2 October 16, 2014 

NEPA/404 Merger Meeting #3 – To receive concurrence on Alternatives to be Carried Forward in the 
Environmental Assessment 

June 2015 

CAG #7 – Stakeholder involvement to discuss Alternatives to be Carried Forward  July 2015 

Public Meeting #3 – Reasonable Alternatives September 2015 

CAG #8 – Presentation and discussion of Preferred Alternative(s)  Fall 2015 

CAG #9 – Design Update  Early 2016 

CAG #10 – Design Update  Spring 2016 

NEPA/404 Merger Meeting #4 – To receive concurrence on Preferred Alternative February, 2016 
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TABLE B-1 
NEPA/Stakeholder Coordination Activities 

NEPA/Stakeholder Coordination Activity Date 

PROJECT MILESTONE: IDOT PROVIDES NOTICE OF AVAILABILITY AND BEGIN PUBLIC COMMENT PERIOD ON 
DRAFT EA 

November 2016 

Public Hearing – Obtain public comments on the EA, including input on the final alternatives and potential 
effects 

November, 2016 

PROJECT MILESTONE: ERRATA & FINDING OF NO SIGNIFICANT IMPACT (FONSI)  Spring 2017 
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APPENDIX C 

Glossary 
Alternative 
One of a number of specific transportation improvement proposals, alignments, options, and design choices 
in a study. Following detailed analysis, one improvement alternative is chosen for implementation. 

Community Advisory Group (CAG) 
The CAG includes community leaders, including elected officials, representatives from local municipalities, 
and local resource agencies. This group ensures that identified solutions balance community, technical and 
long-range planning needs. It also assists in keeping the project on the right track with respect to 
implementation. The CAG will provide input at key project milestones throughout Phase I of the planning 
process. 

Community Context Audit (CCA) 
A formal process of evaluating various community characteristics that make each transportation project 
location unique to its residents, businesses, and the public. 

Consensus 
When a majority agrees upon a particular issue, while the dissenting remainder agrees that their input has 
been heard and duly considered and that the process as a whole was fair. 

Context 
The interrelated condition in which something exist. 

Context Sensitive Solutions (CSS) 
Balance between mobility, community needs and the environment while developing transportation projects. 
This is achieved through involving stakeholders early and continuously, addressing all modes of 
transportation, applying flexibility in the design, and incorporating aesthetics to the overall project. 

Environmental Assessment (EA) 
An Environmental Assessment is required by the National Environmental Policy Act (NEPA) of 1969 for 
projects that may have impacts, and is the document that assures that planners, engineers and 
environmental scientists have studied appropriate alternatives and that citizens are fully aware of the 
environmental, social, cultural and economic effects of all alternatives. The EA documents the development 
and impact analysis of the alternatives as well as the logic for the selection of the preferred alternative. 

Facilitation 
A process in which a neutral guide (a facilitator) works collaboratively with a group to accomplish a specific 
task or reach a certain goal, without making substantive comments or providing input. 

Historic Property 
Historic property means any prehistoric or historic district, site, building, structure, or object included in, or 
eligible for inclusion in, the National Register of Historic Places maintained by the Secretary of the Interior. 
This term includes artifacts, records, and remains that are related to and located within such properties. The 
term includes properties of traditional religious and cultural importance to an Indian tribe or Native 
Hawaiian organization and that meet the National Register criteria. 
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Multi-Modal Transportation 
Includes all modes of transportation for a complete transportation system.  Examples: cars, trucks, bicycles, 
pedestrians, high occupancy vehicles, mass transit, rail. 

National Environmental Policy Act (NEPA) 
The federal law that requires the preparation of an environmental document to analyze the impacts of 
projects using federal funds. Documents may include an Environmental Impact Statement (EIS), 
Environmental Assessment (EA), or Categorical Exclusion (CE) depending on the type of project and 
anticipated level of impacts. To comply with NEPA, a process has been developed by IDOT to address all 
potential environmental, social, cultural, and economic impacts of a proposed highway project before 
decisions are reached on design. Public involvement is an integral component of the NEPA process. 

Open House 
An informal Public Meeting during which display boards are used to convey important project information. 
IDOT and consultant personnel are available to answer the public’s questions. 

Problem Statement 
A concise narrative, prepared as part of a project needs study, defining the fundamental situation or 
circumstance to be solved. A problem statement will generally describe a particular situation in which an 
expected level of performance is not being achieved, and will list one or more important factors which cause 
or contribute to the unacceptable performance. 

Project Study Group 
The Project Study Group (PSG) is a multi-disciplinary team that ensures all federal, state, and local 
requirements are met as well as full implementation of the CSS process including the SIP. The includes 
appropriate District, FHWA, Planning and Programming, Bureau of Design and Environment (BDE), 
Metropolitan Planning Organization, consulting staff, and other representatives as appropriate to the 
project. The PSG is involved in stakeholder identification and other outreach activities. 

Public Hearing 
The official method for gathering public comments on project impacts and technical studies. The format of 
the Hearing may be formal or informal and the purpose is to afford the public an opportunity to express 
provide comments on the proposed project in an open forum. A verbatim record of the proceedings is kept. 

Public Involvement 
Coordination events and informational materials geared at encouraging the public to participate in the 
project development process. A successful Stakeholder Involvement Plan facilitates the exchange of 
information among project sponsors and stakeholders, providing opportunities for input and participation 
throughout the planning process. 

Stakeholder 
An individual or group with an interest or investment in a way an issue is resolved. This includes local, 
regional, state and federal agency representatives; local, regional, state and federal officials; business 
leaders; property owners; key community leaders; civic/community groups; environmental preservation and 
interest groups; media outlets; and any other targeted stakeholders as directed by IDOT. 

Stakeholder Involvement 
A process that will facilitate effective identification and understanding of the Plan (SIP) concerns and values 
of all stakeholders as an integral part of the project development process. It includes a formal written plan 
explaining how public input and comments will be obtained. 

Stakeholder Involvement Plan (SIP) 
A formal written plan explaining how stakeholder input and participation will be facilitated throughout the 
planning process. The SIP outlines tools and techniques for engaging stakeholders throughout the planning 
process. The SIP has been designed to ensure that stakeholders are provided a number of opportunities to 
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be informed and engaged as the project progresses. The goal of the SIP is to outline a program of activities 
to actively seek the participation of stakeholders. The SIP provides the framework for achieving consensus 
and communicating the decision-making process between stakeholders to identify transportation solutions 
for the project. 

Study Area 
The geographic area within which pertinent project matters are contained. Originally defined at the outset 
of engineering and environmental evaluation, although it may be revised during development of the studies 
and the EA. 
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