



**CHIEF PROCUREMENT OFFICE**  
Bill Grunloh, Department of Transportation - Construction

**Public Hearing to Extend Emergency Contract EA15-03**

**July 7, 2015**

A public hearing to extend emergency contract EA15-03 was held July 7, 2015 at 9:00 AM in Room 200 of the Hanley Building, 2300 S. Dirksen Parkway, Springfield, IL. In attendance were: Colleen Caton, Deputy Chief Procurement Officer, Amy Eller, Bureau of Operations, and Bridget McHatton. Josh Floyd Mark Hardy, with the PPB, called in.

Amy Eller gave a brief overview of the issues encountered during this project and the need for the extension.

The estimated end date is October 31, 2015. The estimated increase of the extension is \$500,000.00. The new total estimated cost is \$1,500,000.00. The decision was made by the Chief Procurement Officer to extend the emergency contract. There were no objections.

Approved: \_\_\_\_\_

Bill Grunloh

Chief Procurement Officer



## Notice of Hearing for Emergency Purchases

**Emergency Purchase Number:** EA15-03

**Office/Division:** Division of Highways – District 6

**Address:** 126 East Ash Street  
Springfield, IL 62704

Chief Procurement Officer: Bill Grunloh

**Vendor:** Sangamo Construction Co.

**Address:** 2100 E. Moffat Ave.  
Springfield, IL 62707

**Date of Public Hearing:** June 30, 2015      **Time of Public Hearing:** 9:00 am (CST)

**Location of Public Hearing:** Illinois Department of Transportation  
Room 200 Hanley Building  
2300 S. Dirksen Parkway  
Springfield, IL 62764

Estimated Cost: \$1,500,000.00

This expenditure is justified as:

- An emergency involving public health.
- An emergency involving public safety.
- Necessary to protect State property from further loss or damage.
- Necessary to prevent or minimize serious disruption in State services.
- Necessary to insure integrity of State records.
- Quick purchase as provided by Section 20-30 (d) of the Illinois Procurement Code.

The conditions and circumstances requiring this emergency expenditure are:

The Chief Procurement Officer for the Department of Transportation, Highway Construction, is holding a second and third public hearing to hear testimony and receive comments on an emergency extension beyond ninety (90) days to complete the work regarding the emergency bridge repair of the bridge carrying US67 / IL 100 over the Illinois River in Beardstown, IL. Since the March 12, 2015, Sangamo completed exploratory removals to finalize their jacking procedures and has been working steadily at the bridge installing the retrofit parts necessary to safely raise the structure off the bearings starting around mid-April. They were able to secure a handful of the parts on an expedited timetable and began installing those in early June after encountering some delays in the fabrication due to shop drawing approval, painting delays, and various other issues out of our control. The project was forced to shut down for about a week due to these fabrication delays. There have also been a handful of weather delays because of the frequent rainstorms in June. Repair parts are beginning to trickle in from the fabricator again and we expect to have all pieces on site by July 1, 2015. The Contractor plans to double his workforce and begin working overtime around the end of June (once enough repair parts are on site to justify doing so). Replacement work will beginning shortly after the July 4<sup>th</sup> holiday.

The original Notice of Award, Emergency Affidavit, and the first Notice of Hearing for Emergency Purchases are attached.

This hearing is scheduled for Tuesday, June 30, 2015 at 9:00 am (CST) in room 200 of the Hanley Building, in Springfield, Illinois.

Another public hearing will be held July 7, 2015 at 9:00 am (CST) in room 200 of the Hanley Building, in Springfield, Illinois.



# Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

## Attendance/Sign-In Sheet

Public Hearing for Extension of Emergency EA15-03

July 7, 2015

200 Hanley Building, Springfield, IL

(Please Print) Attendee Name	Representing	Telephone No.	E-mail Address
1. Colleen Caton	IDOT - CPO	(217) 558-5432	Colleen.Caton@illinois.com
2. Bridget McHolton	IDOT - CPO	(217) 558-5433	Bridget.McHolton@illinois.gov
3. Amy Eller	IDOT - OPB	(217) 782-7231	amy.eller@illinois.gov
4. Josh Floyd	PPB	( )	On phone
5. Mark Hardy	PPB	( )	On phone
6.		( )	
7.		( )	
8.		( )	
9.		( )	
10.		( )	
11.		( )	
12.		( )	
13.		( )	
14.		( )	
15.		( )	



**CHIEF PROCUREMENT OFFICE  
ILLINOIS DEPARTMENT OF TRANSPORTATION  
HIGHWAY CONSTRUCTION**

## **PUBLIC HEARING AGENDA**

**Hearing Date: 7/7/15**

**Hearing Time: 9:00 am (CST)**

**Illinois Department of Transportation**

**2300 S. Dirksen Parkway, Rm. 200**

**Springfield, IL 62764**

---

**Meeting called by:** Bill Grunloh, Chief Procurement Officer, Highway Construction

---

**Meeting Purpose:** Public Hearing to Extend Emergency Contract – EA15-03

---

**Facilitator:** Colleen Caton

---

### **AGENDA ITEMS**

- ✓ Call to order
- ✓ Summary of Emergency Procurement, current status and justification for second extension. - IDOT
- ✓ PPB comment
- ✓ Public testimony
- ✓ Announcements
- ✓ Adjourn