



# Illinois Department of Transportation

Office of the Secretary

2300 South Dirksen Parkway / Springfield, Illinois / 62764

Telephone 217/782-6149

October 12, 2023

TO THE HONORABLE MEMBERS OF THE ILLINOIS GENERAL ASSEMBLY

SUBJECT: Public Act 102-0721 Quarterly Report on Contractor-Requested Change Orders Involving Price

The Illinois Department of Transportation has prepared a quarterly report for contractor-requested change orders involving price in accordance with Public Act 102-0721, which went into effect on January 1, 2023.

The report is intended to provide information regarding change order requests concerning price that have been received by the Department within the applicable reporting quarter and have not been acted upon within 45 days after their receipt. The report will be submitted to the General Assembly and published on our website each quarter for the duration of the period established by the public act.

The enclosed report is for the period between July 1, 2023, and September 30, 2023. PA 102-0721 requires the report to be submitted by the department on or before October 15, 2023; therefore, a copy the report for this period is enclosed for your use.

The Illinois Department of Transportation is committed to making sure that potential contract changes are communicated effectively and that change requests are acted upon in a timely fashion. As such, if there are any questions regarding this report or if you need additional information, please contact me.

Sincerely,

A handwritten signature in blue ink that reads "Osman, Omer".

Omer M. Osman, P.E.  
Secretary

Enclosure

PA 102-0721 Quarterly Reporting - Contractor-Requested Change Orders involving Price  
Illinois Department of Transportation

Reporting Quarter Date Range:

From: 7/1/2023  
To: 9/30/2023

The data below pertains to Contractor-Requested Change Orders Involving Price (CRCOIP):

CRCOIP Received this period: 34  
CRCOIP NOT acted upon within 45 days: 0

Detailed CRCOIP approval times :

CONTRACT #	REQUEST #	REQUEST DATE	ACTION DATE	# DAYS
N/A	N/A	N/A	N/A	N/A