

Preliminary Engineering & **Environmental Studies**

FUNDED

*This improvement is not currently included in the Department's FY 2024-2029 Proposed Highway Improvement Program. However, this project will be included in the Department's priorities for future funding consideration among similar improvement needs throughout the region.

I-94 AT 111TH STREET INTERCHANGE STUDY PHASES

Phase II 24-36 months

Contract Plan Preparation & Land Acquisition

NOT FUNDED*





Construction

NOT FUNDED*

