



Illinois Department of Transportation

Office of the Secretary
2300 South Dirksen Parkway / Springfield, Illinois / 62764
Telephone 217/782-6149

April 1, 2025

TO THE HONORABLE MEMBERS OF THE ILLINOIS GENERAL ASSEMBLY

SUBJECT: Public Act 102-0721 Quarterly Report on Contractor-Requested Change Orders Involving Price

The Illinois Department of Transportation (IDOT) has prepared a quarterly report for contractor-requested change orders involving price in accordance with Public Act 102-0721, which went into effect on January 1, 2023.

The report is intended to provide information regarding change order requests concerning price that have been received by IDOT within the applicable reporting quarter and have not been acted upon within 45 days after their receipt. The report will be submitted to the General Assembly and published on our website each quarter for the duration of the period established by the public act.

The enclosed report is for the period between January 1, 2025 and March 31, 2025. PA 102-0721 requires the report to be submitted by the department on or before April 15, 2025; therefore, a copy the report for this period is enclosed for your use.

The Department is committed to making sure that potential contract changes are communicated effectively and that change requests are acted upon in a timely fashion. As such, if there are any questions regarding this report or if you need additional information, please contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read 'G. Biagi', with a large, sweeping flourish extending to the right.

Gia Biagi
Acting Secretary

Enclosure

PA 102-0721 Quarterly Reporting - Contractor-Requested Change Orders involving Price
Illinois Department of Transportation

Reporting Quarter Date Range:

From: 1/1/2025

To: 3/31/2025

The data below pertains to Contractor-Requested Change Orders Involving Price (CRCOIP):

CRCOIP Received this period: 25

CRCOIP NOT acted upon within 45 days: 0

Detailed CRCOIP approval times :

CONTRACT #	REQUEST #	REQUEST DATE	ACTION DATE	# DAYS
N/A	N/A	N/A	N/A	N/A

