

October 17, 2025

2024 LPF Grant Implementation Webinar

For projects implemented through IDOT Division of Highways Project Implementation /
Bureau of Local Roads and Streets



Overview

In accordance with Public Act 103-0589, IDOT has selected 223 projects totaling \$400 million of state funding for local transportation priorities.

The call for projects was in May of 2025. IDOT received over 1,900 applications requesting over \$5 billion.

The projects were evaluated on three metrics: a readiness-based criteria, a mobility-based criteria and a place-based hardship index





CONGRATULATIONS!

What is next?

1. Meeting with District
2. Required Project Information Forms
 - D1: PPI Form (D1 PI0004)
 - D2-D9: Project Request (BLR 17100)
3. Checklist



What is next?

- Joint Funding Agreement (within 2 years)
 - BLR 05310 Series

Note: If covered by a Metropolitan Planning Organization (MPO), while not required, IDOT encourages LPF projects inclusion in the Transportation Improvement Program (TIP).



Project Engineering

Engineering Phases will require
Engineering Agreement(s), use BLR 05530

Engineering Phases

Phase I (aka Environmental)

Phase II (aka Design)

- Includes Plans and Specifications, and Engineers Estimate (aka PS&E)





DBE Requirement

Projects will follow IDOT's procedures for DBE goals and the DBE goal setting process for the selected projects will be coordinated between the department and the award recipient.

Pre-Construction Activities

- Right of Way/Land Acquisition
- Construction Advertisement
 - State Let or Local Let
- If Locally Let:
 - IDOT's Notice of Contractors Bulletin
 - Sealed bids, opened publicly
 - Must be awarded to the lowest responsible and responsive bidder within 45 days of the letting



Construction

- Project Supervision/Construction Engineering (CE)
- Resident Engineer and Responsible in Charge
- Construction Activities and Responsibilities



How does the work get paid for?

Reimbursement/Payments

- For preconstruction activities, locally let construction and construction engineering, see BLR 05620
 - Backup documentation will be required, please coordinate with District
- Closeout Process and Final Invoice
 - Documentation of project quantities, materials, tests, and progress is required. IDOT provides various forms to aid in this requirement.
 - Backup documentation will be required, please coordinate with District



Changes from Application

- Phases: Preconstruction, Construction, or both
 - Cannot be changed from application selection
- Minor Scope Changes
- Termini Adjustments



IDOT District Local Roads Engineers

District 1, Chad Riddle, (874) 705-4201

charles.riddle@illinois.gov

District 2, Shawn Ortgiesen, (815) 284-5381

shawn.ortgiesen@illinois.gov

District 3, Steve Chery, (815) 434-8426

steve.chery@illinois.gov

District 4, Tony Sassine, (309) 671-3690

tony.sassine@illinois.gov

District 5, Avoree Gore, (217) 466-7252

avoree.gore@illinois.gov

District 6, Brian Wright, (217) 785-5342

brian.wright@illinois.gov

District 7, Brett Walker, (217) 342-8259

brett.walker@illinois.gov

District 8, Rebecca Tharp, (618) 346-3330

rebecca.tharp@illinois.gov

District 9, Jay Kranz, (618) 351-5260

jay.kranz@illinois.gov

Questions

Additional questions may be directed to:

DOT.CO.LocalRoadsandStreets@illinois.gov

