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Stakeholder Meeting Summary 
 
 
Monday, July 23, 2007 
Morrison City Council 
Morrison City Hall 
Morrison, Illinois   
 
Project: FAP 309 (US 30)  
  Section (20-1, 17R, 16, 15, 110)PE 1 
  Whiteside County  
  Job No. P-92-107-07 
 
Attendees: 
Honorable Roger Drey, Mayor 
Aldermen Barb Bees 
Aldermen Scott Connelly  
Aldermen Gus Hayenga 
Aldermen Patricia Zuidema  
Aldermen James Blakemore 
Aldermen Ann Salvin 
Aldermen Bob Snodgrass 
Aldermen Dave Rose 
Lester Weinstein (City Attorney) 
Police Chief 
Fire Chief 
 
 
 US 30 Project Team Members: 
Becky Marruffo (IDOT) 
Dawn Perkins (IDOT) 
Vic Modeer (Volkert)  
Gil Janes (HR Green) 
Michael Walton (Volkert) 
Shelia A. Hudson (Hudson and Associates, LLC) 
 
 
Handouts (see attachment): 
Power Point - US 30 Environmental Impact Statement and  
Phase I Design Report 
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 Continued- Stakeholder Meeting Minutes  

City of Morrison 
 
Meeting Purpose 
Members of the US 30 Project Study Group (PSG) met with the Mayor and Aldermen of 
Morrison to present an overall project status report that included results from the feasibility study; 
highlights of the next study phase; announce the next public information meeting and address any 
project related issues.  
 
The following information was presented: 
• Results from the Corridor Feasibility Study 
• Federal Requirements for Next Phase (NEPA, EIS and CSS Policies) 
• Project Timeline  
• Public Outreach Activities 
• Public Information Meeting Announcement (July 25, 2007) 
  
US 30 Team Presentation  
Becky Marruffo gave opening remarks and introduced the joint-venture team project leaders.   
Vic Modeer went on to present a power point presentation that focused on results from the 
feasibility study; highlights of the next phase; federal and state policies (such as NEPA, EIS and 
CSS); and announced the next public information meeting.  Gil Janes closed the meeting by 
thanking the Mayor and Aldermen for their on-going efforts to champion the project.  He went on 
to encourage their involvement through the next EIS and Design phase.    
 
Comments/ Issues/Questions: 
 
Comments  
Aldermen Bees thanked the consultant team for presenting such a thorough presentation.  She 
went on to announce her support of the project and strongly encouraged the PSG to keep the 
Council informed as the project progressed.  
 
Lester Weinstein (City Attorney) echoed Aldermen Bees’ comments.  He said that this was first 
time in his almost 40 year tenure of service with the City that he recalls IDOT informing the City 
of the project’s intent and requesting input at the initiation of a process.  He went on to express 
his appreciation to IDOT, and acknolwledge the enthusiasm for the project expressed by a 
consultant team.   
 
Questions: 
Q- How were the Study Bands defined? 
A- Based on reasonable distance/proximity to the existing corridor to conform to typical travel 
patterns in the area. 
 
Q – Is funding secured for this study? 
A- Vic replied funding is secured for Phase I – EIS.       
 
Q- How will the Community Advisory Group members be selected? 
A- The Project Study Group will identify members to serve on the CAG.  Members will be 
selected from a stakeholders’ list the Department has put together along will those who express 
an interest at the public information meeting.  Members will represent the Cities impacted, 
business leaders, home owners, farm land owners, and special interest groups  
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that all have a vested interest in the project.    
 
Q- Are there reports that show economic patterns as a result of the proposed project and cities 
impacted the size of Morrison? 
A- Vic informed the Council of various links on the Federal Highways’ web site that references 
various Transportation Economic Forecasting reports.  
 
 
 
 



City of MorrisonCity of Morrison 
City CouncilCity Council 

Council ChambersCouncil Chambers 

Monday, July 23, 2007Monday, July 23, 2007



US 30 ProjectUS 30 Project
This project proposes 4 lane improvements to This project proposes 4 lane improvements to 

US 30 in Whiteside County Illinois, from the US 30 in Whiteside County Illinois, from the 
junction of IL 136 near Fulton to the junction junction of IL 136 near Fulton to the junction 
of IL 40 in Rock Falls.of IL 40 in Rock Falls.



Feasibility Study Area



The US 30 Corridor Feasibility Study The US 30 Corridor Feasibility Study 
determined there was a need to:determined there was a need to:

Improve Regional Mobility Improve Regional Mobility 

Accommodate Land Use Planning GoalsAccommodate Land Use Planning Goals

Address Local System Deficiencies and SafetyAddress Local System Deficiencies and Safety



NEXT STEPSNEXT STEPS
PHASE I ENVIRONMENTAL IMPACT PHASE I ENVIRONMENTAL IMPACT 
STATEMENT AND DESIGN REPORTSTATEMENT AND DESIGN REPORT

Using Context Sensitive Solutions Using Context Sensitive Solutions 
ProcessProcess



US 30 Study Bands



INITIATE
E.I.S

July 2007

CONDUCT 
PROJECT 
SCOPING 
PROCESS

DETERMINE 
REASONABLE 

ALTERNATIVES

EVALUATE 
REASONABLE 

ALTERNATIVES 
IN-DEPTH

PROVIDE DRAFT 
E.I.S. FOR PUBLIC 

COMMENT

EVALUATE & 
RESPOND TO 

PUBLIC 
COMMENTS

APPROVAL OF
FINAL E.I.S

(PREFERRED
ALTERNATIVE)

RECORD OF 
DECISION

Late 2010

PHASE IPHASE I
ENVIRONMENTAL ENVIRONMENTAL 

IMPACT STATEMENT (E.I.S.)IMPACT STATEMENT (E.I.S.)

BEGIN 
PHASE I

COMPLETE
DESIGN 
REPORT



Project TimelineProject Timeline

First Public
Information Meeting

Corridor
Study

PHASE I
Environmental Impact Statement 

And Design Report

PHASE II
Final Design and

Construction Bid Documents
Not funded

1

Second Public
Information Meeting PHASE III

Construction
Not funded

- Study Area reduced to Select Corridors

- Preferred Corridor(s) Selected
- Alternative Alignments Developed

- Environmental & Design Report Complete

PHASE IV
Maintenance

Upon Project Completion

1
2

2 4

3
4

5

5

Open House
Public Hearing

- Preferred Alignment Selected

Third Public
Information Meeting

3

6

- Environmental & Design Report Initiated

6

Community Advisory Group Participation



Project Study Group(PSG)is formed

Stakeholders are Identified

CAGs evaluate & refine
Corridors based on Environmental

& Engineering Criteria Public Information Meeting #2
Present Alternative Corridors

Public Information Meeting #1
Present Study Bands

CAGs develop 
Problem Statement

and define Project Context

PSG develops Preliminary Alternative
Corridors with input from CAGs

PSG develops Purpose & Need 
Statement from Problem Statement

PSG selects Preferred Corridors

PSG develops Alternative 
Alignments with Preliminary 
input from CAGs

Public Information Meeting #3
Present Proposed US 30 Alignment

CAGs evaluate & refine
alignments based on Environmental

& Engineering Criteria
Public Hearing

Present Alternative Alignments

PSG selects Preferred Alignment

Complete the Environmental Impact Statement 
& Design Report

CONTEXT SENSITIVE SOLUTIONSCONTEXT SENSITIVE SOLUTIONS
STAKEHOLDER INVOLVEMENT PROCESSSTAKEHOLDER INVOLVEMENT PROCESS

PSG Selects Community 
Advisory Group(CAG) Members 
from Stakeholders



Other Public Outreach ActivitiesOther Public Outreach Activities::

Stakeholder Meeting and BriefingsStakeholder Meeting and Briefings
Public Information MeetingsPublic Information Meetings
New Project Web SiteNew Project Web Site
New Project HotlineNew Project Hotline
Project Newsletters and Fact SheetsProject Newsletters and Fact Sheets



COMMENTS & CONCERNSCOMMENTS & CONCERNS



THANK YOU FOR YOUR THANK YOU FOR YOUR 
ONGOING SUPPORT !ONGOING SUPPORT !
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