
IL Route 3 and IL Route 150 Study
City of Chester, Randolph County, Illinois

Project Schedule

We Are 
Here

Phase I
Preliminary Design and
Environmental Studies

Estimated Time: 24-36 Months

Phase II
Final Design, Construction Bid,

and ROW Acquisition Documents

Estimated Time: 24-36 Months

Phase III
Construction of

the Project

Estimated Time: TBD




