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I. Project Information




	Airport:
	     
	Date:
	     
	

	


	IL Project No.:
	[bookmark: Text3]     
	AIP Project No.:
	     

	




Project Description:


	[bookmark: Text67]     

	











	II. Consultant Information

	






	Consulting Firm:
	[bookmark: Text7]     
	

	

	

	Prepared by:
	
	[bookmark: Text69]     
	Date:
	[bookmark: Text50]     
	

	
	Signature
	Printed Name
	




	III. Amendment Reason Summary

	

	List the reasons for the proposed Construction Phase Engineering Amendment

	

	1.
	     

	
	

	
	

	

	2.
	[bookmark: Text11]     

	
	

	
	

	

	3.
	[bookmark: Text12]     

	
	

	
	

	

	4.
	[bookmark: Text13]     

	
	

	
	

	

	5.
	[bookmark: Text14]     

	
	

	
	

	

	6.
	[bookmark: Text51]     

	
	

	
	





	7.
	     

	
	

	
	





	8.
	     

	
	

	
	






	IV.  General Project Information







	Date of Original Construction Phase Engineering Agreement:
	     







	Original Agreement Approved Overhead & Burden Rate:
	     








	
	Original per Agreement
1
	Final or Requested
2
	Difference

(2-1)


	Cost of Contractor’s Construction Contract:
	     
	
	     
	
	$0.00
	

	
	
	
	

	Cost of Construction Engineering (Not to Exceed Amount):
	     
	
	     
	
	$0.00
	

	
	
	
	

	Engineering Cost as a Percent of Construction Cost:
	     
	
	     
	
	

	
	
	
	

	Number of Contractor Calendar Days:
	     
	
	     
	
	0.00
	

	
	
	
	

	Number of Work Days Contractor Worked on Site:
	     
	
	     
	
	

	
	
	
	

	Number of Work Days Consultant Worked on Site:
	     
	
	     
	
	

	
	
	
	

	Construction Engineering Cost per Contractor Work Day:
	     
	
	     
	
	

	
	
	
	






V.  Approved Change Authorization Extra Work


	Description
	IDA Approval
Date

	Estimated Additional
Engineering Cost

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	



	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	



	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	     

	
	
	
	

	
	
	

	     
	
	     
	
	    

	
	
	
	





	VI.  Consultant Agreement:  Personnel & Task Analysis



	Original Agreement Data
	Engineering Amendment Data

	Task
#
	Task
Description
	Personnel
Classification
	Proposed
Hours
	Rate
$/hour
	1
Cost
	Actual
Personnel
Classification
	Actual
Hours
	Rate
$/hour
	2
Actual
Cost
	Difference
(2 – 1)

	
	
	
	
	
	
	
	
	
	
	

	1
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	2
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	3
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	4
	     

	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	5
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	6
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	7
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	8
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	9
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	10
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	11
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	12
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	13
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00



	Original Agreement Data
	Engineering Amendment Data

	Task
#
	Task
Description
	Personnel
Classification
	Proposed
Hours
	Rate
$/hour
	1
Cost
	Actual
Personnel
Classification
	Actual
Hours
	Rate
$/hour
	2
Actual
Cost
	Difference
(2 – 1)

	
	
	
	
	
	
	
	
	
	
	

	14
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	15
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	16
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	17
	     

	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	18
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	19
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	20
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	21
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	22
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	23
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	24
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	25
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00

	26
	     
	     
	     
	     
	0.00
	     
	     
	     
	0.00
	0.00





	VII.  Task Change Analysis




	Provide a detailed explanation for the difference in cost for each task listed on the Consultant Agreement Task Analysis.




	Task #
	Explanation for Difference




	1.
	     

	
	

	2.
	     

	
	

	3.
	     

	
	

	4.
	     

	
	

	5.
	     

	
	

	6.
	     

	
	

	7.
	     

	
	

	8.
	     

	
	

	9.
	     

	
	

	10.
	     




	VIII.  Construction Observation Hours Analysis: Calendar Day Study



	Date
	Engineering Employee Classification 
	Engineering 
Hours
	Engineering
O.T. Hours
	Contractor
Hours
	Workable Day 
(Y/N)
	Calendar 
 Day Total
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IX.  Estimate of Cost vs. Actual Cost


	Category
	Estimated Amount
(Attachment C per Engineering Agreement)
	Actual Amount



	Direct Salary Costs
	
	     
	
	     
	

	
	
	
	

	
	
	
	

	Overhead on Labor
	Rate % 
	     
	
	     
	
	     
	

	
	
	
	

	
	
	
	

	General & Administrative Overhead
	Rate %
	     
	
	     
	
	     
	

	
	
	
	

	
	
	
	

	Direct Non-Salary Expenses
	
	     
	
	     
	

	
	
	
	

	
	Lodging
	
	     
	
	     
	

	
	
	
	

	
	Meals / Per Diem
	
	     
	
	     
	

	
	
	
	

	
	Materials & Supplies
	
	     
	
	     
	

	
	
	
	

	
	Transportation
	
	     
	
	     
	

	
	
	
	

	
	Printing
	
	     
	
	     
	

	
	
	
	

	
	Testing
	
	     
	
	     
	

	
	
	
	

	
	CADD Time
	
	     
	
	     
	

	
	
	
	

	
	Other Costs (Outside Services)
	
	     
	
	     
	

	
	
	
	

	
	Other Costs (Excluding Outside Services)
	
	     
	
	     
	

	
	
	
	

	
	
	
	

	
	
	
	

	Fixed Payment
	
	     
	
	     
	

	
	
	
	

	Outside Services
	
	     
	
	     
	

	
	
	
	

	
	
	
	

	
	Total Costs
	     
	
	     
	






	Explain Differences between Estimated Amount and Actual Amount in Part IX.
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XI.  Amendment Questionnaire





	1.
	Was the Material Certification completed at or before the project final inspection?
	|_| Yes     |_| No 





	If no, why?
	     





	What was the engineering cost associated with obtaining and/or completing the materials certification after the final inspection?
	     








	2.
	Was there a change in the contractor’s project scope?
	|_| Yes       |_| No 





	If yes, what?
	     








	3.
	Was there an overrun in calendar days?
	|_| Yes       |_| No 





	If yes, are liquidated damages being sought?
	|_| Yes       |_| No 





	Why or why not?
	     







	4.
	Did you submit the time line reports at each billing cycle after 50% Consultant Fee per the Contract Agreement, Part II, Sec. C.? 
	|_| Yes       |_| No 





	5.
	If so, what was the 50% estimated cost to completion?
	     






	XII.  Consultant Certification







	I have reviewed this request and determined that it represents AIP allowable costs incurred to provide construction engineering services according to the requirements of the original signed construction engineering agreement.  I certify that I am a principal with my firm and this request does not include any non-allowable costs, such as those attributed to errors and omission.  I also understand that Federal and/or State participation in any approved amendment amount is subject to funds availability.






	
	     
	     

	Signature of Company Principal
	Printed Name
	Date
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